COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 01/ 2016

ESTI MATE SUMVARY 15: 06: 59
CONTI D C19778 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 19778-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 36.0  DAYS TI VE ALLOW 95 WORK DAYS
FY16 SI GNAL POLE REPLACEMENT P PERCENT TI ME: 37.89 ORI G TI ME ALLOW 95 WORK DAYS
PRQJECT NO. STAR400- 295
SI GNAL POLE REPLACEMENT PRQJECT
NAME OF RQAD:
PRQIECT COUNTI ES: BOULDER, REGQ ON 4 WELD
LAR MER
CONTRACTOR:
WL. CONTRACTCRS, |NC PAY PERI OD ENDI NG 11/ 25/ 2016 DATE TI ME STARTED 10/ 04/ 2016
5920 LAMAR STREET DATE LET 03/ 31/ 2016 DATE WORK BEGAN 10/ 04/ 2016
DATE AWARDED 04/ 21/ 2016 DATE TI ME STCPPED
DATE CONTRACT EXECUTED 05/ 09/ 2016 DATE ACCEPTED
ARVADA CO 80003 (303) 422- 7985 DATE NOTI CE TO PROCEED 10/ 04/ 2016
CURRENT TOTAL THI S ESTI MATE
CURRENT PROJECT AMI: $ 1,173, 946. 83 PARTI Ol PATI NG $ 476, 548. 08 $ 385, 625. 33
AWARD PRQJECT AMT: $ 1,028, 279. 60 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 40.59% TOTAL EARNI NGS 476, 548. 08 385, 625. 33
FUNDS AVAI LABLE: $ 697, 398. 75 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 476, 548. 08 385, 625. 33
TOTAL CLAI MB: $ 0.00 RETAI NAGE -13,469. 47 -11, 086. 36
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 463, 078. 61 374, 538. 97
LI QU DATED DAMAGES 0. 00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 463, 078. 61 374,538.97
OTHER ADJUSTMENTS 0.00 0.00
PAMENT DE s a4, 53807

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19778

PCN: 19778-BI D

PRQJECT: STAR400- 295

REF | TEM | TEM

NO. NO. DESCRI PTI ON

CAT NO0200 ROADWAY

0005 202-00039 Renoval of Bollard

0010 202-00200

*Renoval of Sidewal k

0015 202-00203

*Renoval of Curb and CQutter

0020 202-00206

*Renoval of Concrete Curb Ranp

0025 202-00210

*Renpoval of Concrete Pavenent

0030 202-00220

*Renoval of Asphalt Mat

0035 202-00250

*Renoval of Pavenent Marking

0040 202-00828 Renoval of Traffic Signal Equi pnent

0045 203-01597

*Pot hol i ng

0050 203-02330

Labor er

0055 208-00008 Erosi on Log Type 2 (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

4.000
EACH
85. 00000
74. 000
SY
35. 00000
90. 000
LF
15. 00000
14. 000
SY
40. 00000
36. 000
SY
44. 00000
18. 000
SY
143. 00000
524. 000
SF
3. 90000
1. 000
LS
11, 955. 00000
40. 000
HOUR
185. 00000
32. 000
HOUR
33. 00000
382. 000
LF

8. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
45. 000
45. 000

0. 000
90. 000
90. 000

0. 000
14. 000
14. 000

0. 000
36. 000
36. 000

0. 000
18. 000
18. 000

0. 000
0. 000
0. 000

0. 000
0. 500
0. 500

14. 000
7.750
21.750

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 12/ 01/ 2016

15: 06: 59
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
1, 575. 00
1, 575. 00
1, 350. 00
1, 350. 00
560. 00
560. 00
1, 584. 00
1, 584. 00
2,574.00
2,574.00
0. 00
0. 00
5,977. 50
5,977. 50
1,433.75
4,023.75
0. 00
0. 00
0. 00
0. 00



CONTI D C19778 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19778-BI D ESTI MATE RUN 12/ 01/ 2016
PRQJECT: STAR400- 295 ESTI MATE NO 0002 15: 06: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00035 Aggr egat e Bag 363. 000 25. 000
LF 51. 000 408. 00
8. 00000 76. 000 608. 00
0065 208- 00045 Concrete Washout Structure 4. 000 0. 000
EACH 0. 000 0. 00
265. 00000 0. 000 0. 00
0070 208-00051 StormDrain Inlet Protection (Type I) 56. 000 0. 000
LF 0. 000 0. 00
285. 00000 0. 000 0. 00
0075 208- 00052 StormDrain Inlet Protection (Type I1) 56. 000 0. 000
LF 0. 000 0. 00
285. 00000 0. 000 0. 00
0080 208-00103 Renoval and Di sposal of Sedinment (Labor) 4.000 0. 000
HOUR 0. 000 0. 00
32. 00000 0. 000 0. 00
0085 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 4.000 0. 000
HOUR 0. 000 0. 00
32. 00000 0. 000 0. 00
0090 208-00106 Sweepi ng (Sedi nent Renoval) 4. 000 0. 000
HOUR 0. 000 0. 00
162. 00000 0. 000 0. 00
0095 208-00107 Renoval of Trash 4. 000 0. 000
HOUR 0. 000 0. 00
81. 00000 0. 000 0. 00
0100 208-00205 Er osi on Control Supervisor 8. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0105 210- 00479 Reset Radi o Communi cation Antenna 1. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0110 210-00860 Reset Pedestrian Push Button 4. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00



CONTI D: C19778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19778-BI D ESTI MATE RUN 12/ 01/ 2016
PRQJECT: STAR400- 295 ESTI MATE NO. 0002 15: 06: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 210- 00866 Reset Fire Preenption Unit and Ti ner 5. 000 0. 000
EACH 3.000 1,170. 00
390. 00000 3.000 1,170. 00
0120 210- 00890 Reset Intersection Detection System (Canera) 5. 000 0. 000
EACH 1.000 695. 00
695. 00000 1. 000 695. 00
0125 214-00000 Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0130 403-00721 *Hot M x Asphalt (Patching) (Asphalt) 3. 000 0. 000
Sy 0. 000 0. 00
650. 00000 0. 000 0.00
0135 412-00190 *Concrete Paverment (Patching) 43. 000 0. 000
5% 36. 000 5, 580. 00
155. 00000 36. 000 5, 580. 00
0140 503-00018 Drilled Caisson (18 Inch) 39. 000 10. 000
LF 20. 000 3, 000. 00
150. 00000 30. 000 4,500. 00
0145 503- 00036 Drilled Caisson (36 Inch) 247.000 34.000
LF 48. 500 15, 762. 50
325. 00000 82. 500 26, 812. 50
0150 608- 00000 *Concrete Sidewal k 64. 000 0. 000
Sy 41.000 7,954. 00
194. 00000 41. 000 7,954. 00
0155 608- 00010 *Concrete Curb Ranp 32.000 0. 000
5% 29. 000 6, 003. 00
207. 00000 29. 000 6, 003. 00
0160 609-21020 *Curb and CGutter Type 2 (Section I1-B) 88. 000 0. 000
LF 86. 000 4,214.00
49. 00000 86. 000 4,214.00
0165 613-00206 *2 Inch Electrical Conduit (Bored) 1, 545. 000 645. 000
LF 373. 000 7,087.00
19. 00000 1, 018. 000 19, 342. 00



CONTI D C19778 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19778-BI D ESTI MATE RUN 12/ 01/ 2016
PRQJECT: STAR400- 295 ESTI MATE NO 0002 15: 06: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 613-00306 *3 Inch Electrical Conduit (Bored) 2,585. 000 680. 000
LF 624. 000 13, 104. 00
21. 00000 1, 304. 000 27, 384.00
0175 613-07000 Pul | Box (Special) 9. 000 0. 000
EACH 1. 000 967. 00
967. 00000 1. 000 967. 00
0180 613-07002 Type Two Pull Box 14. 000 3. 000
EACH 3. 000 2,160. 00
720. 00000 6. 000 4,320. 00
0185 613-10000 Wring 1. 000 0. 000
LS 0. 500 9, 016. 00
18, 032. 00000 0. 500 9, 016. 00
0190 613-13000 Lum naire (LED) 11. 000 0. 000
EACH 3. 000 4, 350. 00
1, 450. 00000 3. 000 4, 350. 00
0195 613-70400 Lum naire H gh Pressure Sodi um (400 Watt) 2.000 0. 000
EACH 2.000 820. 00
410. 00000 2.000 820. 00
0200 613-80130 Service Meter Cabinet 2.000 0. 000
EACH 1. 000 5, 648. 00
5, 648. 00000 1. 000 5, 648. 00
0205 614-00025 Sign Panel (CQass |) (Install Only) 91. 000 0. 000
SF 38. 140 762. 80
20. 00000 38. 140 762. 80
0210 614-00027 Sign Panel (Cass Il) (Install Only) 27.000 0. 000
SF 18. 000 360. 00
20. 00000 18. 000 360. 00
0215 614-00029 Sign Panel (Cass Il) (Install Only) 17. 000 0. 000
EACH 7.000 966. 00
138. 00000 7.000 966. 00
0220 614-70150 Pedestrian Signal Face (16) (Countdown) 30. 000 4. 000
EACH 10. 000 4, 650. 00
465. 00000 14. 000 6, 510. 00



CONTI D C19778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 19778-BI D ESTI MATE RUN 12/ 01/ 2016
PRQJECT: STAR400- 295 ESTI MATE NO 0002 15: 06: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 614- 70200 Accessi bl e Pedestrian Signal 8. 000 0. 000
EACH 8. 000 11, 664. 00
1, 458. 00000 8. 000 11, 664. 00
0230 614-70336 Traffic Signal Face (12-12-12) 50. 000 5. 000
EACH 21. 000 14, 847.00
707. 00000 26. 000 18, 382. 00
0235 614-70448 Traffic Signal Face (12-12-12-12) 8. 000 0. 000
EACH 0. 000 0.00
1, 043. 00000 0. 000 0. 00
0240 614- 72860 Pedestrian Push Button 15. 000 0. 000
EACH 6. 000 1, 530. 00
255. 00000 6. 000 1, 530. 00
0245 614-72863 Pedestrian Push Button Post Assenbly 3. 000 0. 000
EACH 0. 000 0.00
1, 480. 00000 0. 000 0. 00
0250 614-72886 I ntersection Detection System (Canera) 1. 000 0. 000
EACH 1. 000 20, 066. 00
20, 066. 00000 1. 000 20, 066. 00
0255 614-72887 M crowave Vehicle Radar Detector 7.000 0. 000
EACH 3. 000 22,737.00
7,579. 00000 3. 000 22,737.00
0260 614-81020 Traffic Signal -Light Pole Steel (2 Mast Arm 2.000 0. 000
EACH 2.000 45, 588. 00
22, 794. 00000 2.000 45, 588. 00
0265 614-81115 Traffic Signal Light Pole Steel (1-15 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
11, 062. 00000 0. 000 0. 00
0270 614-81125 Traffic Signal -Light Pole Steel (1-25 Foot Mast Arm 4.000 1. 000
EACH 2.000 24,424.00
12, 212. 00000 3. 000 36, 636. 00
0275 614-81135 Traffic Signal -Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
12, 550. 00000 0. 000 0. 00



CONTI D C19778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19778-BI D ESTI MATE RUN 12/ 01/ 2016
PRQJECT: STAR400- 295 ESTI MATE NO 0002 15: 06: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-81140 Traffic Signal -Light Pole Steel (1-40 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
13, 417. 00000 0. 000 0.00
0285 614-81145 Traffic Signal -Light Pole Steel (1-45 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
14, 097. 00000 0. 000 0.00
0290 614-81150 Traffic Signal -Light Pole Steel (1-50 Foot Mast Arm) 3. 000 0. 000
EACH 1.000 14, 364. 00
14, 364. 00000 1. 000 14, 364. 00
0295 614- 84100 Traffic Signal Pedestal Pole Al uninum 8. 000 0. 000
EACH 6. 000 6, 126. 00
1, 021. 00000 6. 000 6, 126. 00
0300 614-86105 Telenetry (Field) 3. 000 0. 000
EACH 2.000 8, 778. 00
4, 389. 00000 2.000 8, 778. 00
0305 614-86240 Traffic Signal Controller (Type 170) 3. 000 0. 000
EACH 2. 000 44,762. 00
22,381. 00000 2.000 44,762. 00
0310 614-86800 Uni nterrupted Power Supply 3. 000 0. 000
EACH 2.000 16, 156. 00
8, 078. 00000 2.000 16, 156. 00
0315 625- 00000 Construction Surveyi ng 1. 000 0. 250
LS 0. 250 2,438.75
9, 755. 00000 0. 500 4,877.50
0320 626- 00000 *Mobi | i zati on 1. 000 0. 250
LS 0. 350 16, 080. 05
45, 943. 00000 0. 600 27,565. 80
0325 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 250
LS 0. 250 1,902. 25
7, 609. 00000 0. 500 3, 804. 50
0330 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 300. 000 0. 000
Li ne
) SF 0. 000 0. 00

18. 00000 0. 000 0. 00



CONTI D C19778 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19778-BI D ESTI MATE RUN 12/ 01/ 2016
PRQJECT: STAR400- 295 ESTI MATE NO 0002 15: 06: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630- 00000 *Fl aggi ng 750. 000 0. 000
HOUR 32.500 1,072.50
33. 00000 32.500 1,072.50
0340 630- 00003 *Uni formed Traffic Control 32. 000 0. 000
HOUR 8. 000 624. 00
78. 00000 8. 000 624. 00
0345 630- 00007 *Traffic Control Inspection 36. 000 4. 000
DAY 7.000 910. 00
130. 00000 11. 000 1, 430. 00
0350 630-00012 *Traffic Control Managenent 90. 000 15. 000
DAY 21. 000 14, 322. 00
682. 00000 36. 000 24,552. 00
0355 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
195. 00000 0. 000 0. 00
0360 630-80341 *Construction Traffic Sign (Panel Size A) 40. 000 8. 000
EACH 0. 000 0. 00
85. 00000 8. 000 680. 00
0365 630- 80342 *Construction Traffic Sign (Panel Size B) 18. 000 8. 000
EACH 1. 000 110. 00
110. 00000 9. 000 990. 00
0370 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 1. 000
Type
yee) EACH 0. 000 0. 00
780. 00000 1. 000 780. 00
0375 630-80360 *Dr um Channel i zi ng Devi ce 90. 000 0. 000
EACH 9. 500 494. 00
52. 00000 9. 500 494. 00
0380 630-80380 *Traffic Cone 88. 000 28. 000
EACH 16. 000 208. 00
13. 00000 44. 000 572. 00
0385 630-85041 *Mobi | e Attenuator 75. 000 0. 000
DAY 0. 000 0. 00
455. 00000 0. 000 0. 00



CONTI D C19778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19778-BI D ESTI MATE RUN 12/ 01/ 2016
PRQIECT: STAR400- 295 ESTI MATE NO 0002 15: 06: 59
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0390 700-70010 F/ A M nor Contract Revisions 123, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70021 F/ A On- The-Job Trai nee 640. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 503-00042 Drilled Caisson (42 In) 17. 000 0. 000
LF 17. 000 5,525. 00
325. 00000 17. 000 5,525. 00
0420 613-07003 Type Three Pull Box 1. 000 0. 000
EACH 1. 000 1, 165. 23
1, 165. 23000 1. 000 1, 165. 23
CAT 0200 CURRENT AMI  $ 1,173,946.83$% 385,625.33 % 476, 548. 08
PRQJIECT TOTAL CURRENT AMI $ 1,173,946.83 % 385,625.33 % 476, 548. 08



